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Flamborough Head Sewage Pumping Station
relocation of the SPS outside of the 100 year erosion line
to ensure the long term protection of the asset
by Adam Paskins BSc (Hons)

T

he Flamborough Head Sewage Pumping Station (SPS) is located close to a scheduled monument, a Site of
Special Scientific Interest, within a local nature reserve, adjacent to a Special Area of Conservation and Special
Protection Area and is home to guillemots, puffins, dolphins and porpoises. The area is also a major tourist
attraction, enticing thousands of visitors every year to see its lighthouses and chalk cliffs. It lies within the short term
erosion zone of the cliffs and is in danger of falling into the sea within the next twenty years. Yorkshire Water Services
(YWS) decided to respond proactively to this risk, investing in the sewage pumping station’s’ relocation to outside
of the 100-year erosion line. YWS engaged with design and build contractor Mott MacDonald Bentley (MMB) to
undertake the works.

Concrete storage pipes being delivered to site - Courtesy of MMB

Background
The scheme to relocate the SPS is itself a sustainable proactive
choice by YWS to ensure the long term protection of its asset, and
prevent potential environmental incidents that could result from
the discharge of raw sewage into such an essential area. The new
location of the SPS is such that no further protection works will be
necessary for at least the next 100 years.
The area surrounding the SPS is home to a variety of fauna
including the only mainland breeding colony of northern gannets.
This, and the proximity of several protected areas, also ensured that
the works had to be sensitive to the local environment and with
the guidance of a qualified ecologist and through the planning
process, a safe working area was defined and all works kept within
that boundary. Furthermore the SPS was moved from a position
immediately adjacent to the tourist footpath, to a less visually
intrusive area beside an existing public car park.
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Surveys and planning
An archaeological written scheme of investigation and geophysical
surveys was undertaken in the proposed area of the new SPS due
to the location of the ‘Operation Diver Heavy Anti-aircraft Gun Sites’
scheduled monument. A suitable location, away from any possible
site of archaeological interest, was chosen for the new facility.
The relocated SPS had to match the existing in terms of hydraulic
performance but located in an alternative location. In order to match
the existing emergency storage capacity of the SPS, several options
were considered and discounted such as a change in material for
the 33m long 1.8m diameter storage pipe from concrete to a GRP
plastic, which was overthrown due to the depth of placement being
greater than the materials strength capability.
At the design stage and throughout construction, MMB presented
their designs and ideas to the board of directors in an initiative
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named ‘director challenge’, which allows a project’s design to be
dissected and reviewed from all aspects such as buildability, cost,
and suitability. This formal yet informal brainstorm often leads to
many different options being explored, including previous designs
from other projects and then brought back to the board, all in all
helping the ‘right first time’ directive being implemented from the
outset.
Design
Using MMB’s approach to standard products and designs, the MMB
standard wet well design, created with Carlow Precast, was utilised
to full effect on this scheme. Rather than using large diameter
manhole rings a range of precast options (from 1.8m-2.4m
diameter, and up to 6m deep) can be chosen and delivered in only
two sections, as opposed to several segmental rings.
Furthermore, a precast sump (which is perfectly shaped to improve
flow presentation to the pumps) was utilised. The sump is simply
lowered into the bottom of the wet well and grouted into place,
reducing the need for works to create benching within a confined
space.
In order to help the site team deliver the design correctly, MMB
produce guidance commissioning documents, which are itemspecific to that project, usually in the form of a spreadsheet with
requests for images at various stages of the build. Due to the new
technology YorSurv being presented to the company, it was put into
effect for the Flamborough Head SPS project for the commissioning
team to produce their documents all on a tablet computer, with
surveys specifically designed to review all sections outlined in the
superseded commissioning spreadsheets, but in a new and more
user-friendly manner and recognised as being more efficient.
Northern Powergrid
The electrical control panel of the SPS was located within a building
jointly shared with the electrical distribution network operation

Northern Powergrid (NPg). It was identified that potential
efficiencies could be made by liaising with NPg regarding a joint
relocation. Whilst NPg did not at the time have the available funds
to invest in a relocation of their substation, YWS’ work has brought
the erosion issue to NPg’s attention who have now added it to their
risk register for future funding. Finally, YWS have made it clear that
should NPg wish to relocate their substation in the future, the newly
created YWS compound would be available to share with NPg.
Considerations
The access to the Flamborough Head fog signal, which is used as
a navigational aid for passing ships during inclement weather, is
over the line of the inlet sewer to the SPS. This access had to be
maintained at all times and discussions with the fog signal owner
were undertaken to ensure that there were no access issues.
As the area is visited by thousands of tourists every year and is close
to several residences, MMB and YWS made a joint presentation to
the local parish council to explain the likely disruption and take any
concerns on board. As a result of this, and detailed discussions with
local businesses, it was agreed that the works would only take place
during winter months.
Due to the effectiveness of the team as a whole delivering and
documenting the projects commissioning, this particular project
has been nominated to be included on YWS’ shared internet service
(YorDoc) as a key example of a good pumping station.
Summary
In essence, the relocation of this YWS asset, which serves the
adjacent properties along with thousands of visitors yearly, was a
necessity due to the ever approaching corrosion of the headland
which could potentially cause the discharge of raw sewage to a
sensitive area of natural beauty.
When considering the potential for disruption to this community
associated with the project, as well as constraints due to the listed
buildings and historic remains surrounding the site, the delivery of
this scheme is not only beneficial to the people living and visiting
the area, but the methodology of construction and the proactive
nature of the delivery team ensured that there was minimal impact
on society as a whole, resulting in the popularity and beauty of the
surroundings being maintained.
The editor and publishers would like to thank Adam Paskins, Project
Leader with MMB, for providing the above article for publication.
The author thanks Andrew Hobson, Senior Project Manager,
Aidan Rayner, Project Manager, and John Bond, Communications
Advisor, all with Yorkshire Water Services, and Gavin Smith, Site
Manager with MMB, for their input.

Above ground valve kiosk - Courtesy of MMB

Flamborough Lighthouse with finished SPS compound and access track - Courtesy of MMB
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Delivering fully integrated design and
construction services to the UK water industry
Mott MacDonald Bentley (MMB) delivers design and construction
services to the UK water industry. Our global team of experts
provides integrated services in programme management,
investigation, feasibility, design, construction, commissioning
and handover – creating improved outcomes for all our clients.
jnbentley.co.uk
mottmac.com

Specialist Electrical Contractors
to the Water Industry.

Unit 8, The Poplars Industrial Estate, Wetherby Road, Boroughbridge, North Yorkshire YO51 9HS
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